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FM 218br#south

CSJ: 205402-015 FONSI: January 28, 2008
. S Widen from twolane to :

Project Description: six-lane divided roadway 100% Plans: May 22 2017
FromCity of

Limits Denton/Corinth City ROW Acquisition Completed | January 25, 2013
Limits to Lillian Miller

Construction Cost $37,641,150 Utility Relocations Complete: | November2017

Firm: Huitt-Zollars Let Date: July 11,2017

Key Contact: David Nufer Construction Complete: January 2020

Current Activity :

1 ROW: Acquisition is complete.

1 PS&E: A final sealed PS&E package was submitiethe Dallas District on May 22017.

1 Utilities: With the exception of City of Denton utilities, whose relocations have been incorporated
into the construction contract, utility relocations are now compl&tilitional pole found to be in
conflict. Working with DME to resolve.

1 Funding: Theproject is funded witl$18 million in Proposition 1 (CAT 2%2.1 million in
Proposition 1 (CAT 11)and$3.8 million in Proposition 1 (CAT 1).

1 Construction: The project let on July 11, 201Project was awarded MCM with a lowbid of
$37,641,150, at.85% below the estimat& here are 2months of barricades. TxDOT is placing
safeguards in the MCM contract to ensure a timely sche@®ukeconstruction meetingccurred on
October 5, 2017 Construction began on November 21, 20$eée attached TxDOdonstruction
report.

9 Signals: Signal on the north property line at Guyer High School will be included in the FM 2181

contract. City of Denton has provided TXxDOT with a copy of the signal warrant for the new signal
request at Sundown near the South Bnanbrary.
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TxXDOT Monthly Project Report for Precinct 1 Task Force
Date of report: January 3, 2018
Report prepared by: Paul Wenzel, AIA Engineers

Project: STP 1702(730)
Control:  205402-015
Highway: FM 2181
Limits: From: Lillian Miller Parkway in Denton
To: West of FM 2499 (Barrel Strap Rd)
Contractor: MCM

TxDOT Project manager: Angel Karr (AlA Engineers)Phone: (512) 293631
Contractords Superintend®Phote: (22558201t hon Gi bson

Date Work Began: November 21, 2017
Anticipated Completion Date: January 2020

Current Activities :

Current activities include: Installing drainage on the north end of the project.

Narrativede s cr i pti on of | aThé contractorconipleteddhe installation of &adfic
signal drilled shafts and conduit at the intersection of Teasley Lane and Wind River, maintained
environmental protection controls, and continued removal and installation of drainage items.
Narrative description of activities planned for next month: The prime and their subcontractors will
continue with permanent traffic signals at Wind &M easley Lan@and the installation of sanitary
sewer lines on the north end of the project.

Traffic issues Temporary lane closures now being used.

Plans for changes in traffic patterns: N/A

Item(s) of work currently controlling project completion: Theprime and their subcontractors will
continue with drainage work activities.

Other items of significance: Issues with utility conflicts.



FM 720DRTH

CSJ: 156701-037 SchematicApproved: March 2014
Limits : FromUS 380to Martop Lane Environmental Clearance: March 11, 2015
Est. Const. Cost: $18,600,000 100% PS&E: Januarys, 2018
Funding: $17 millionin Proposition 1 Funds ROW Complete: October2017
Project Widen twclane rural roadway to six S . .
Description: lane divided urban UiiliEs Corm izt April 2018
Firm: TxDOT Ready tolLet Date: March2018
Key Contact: Mike Hainline Construction Completion: *
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Current Activities :

1 See attached TxDOT status report.

1 Thenorth project was split from th@uth project after investigating the impacts of two large
water lines on the west side of FM 720 north of Mattof.5 miles south of US 380. Due to
the cost and time to relocate the water lines, it was determined tmairthé-M 720 project
would be delayed to allow alternative FM 720 alignments that avoid the water lines to be
considered.Two new turn lanes are being added to the plans. Sent new adjustments to the
utility providers.

1T ROW: Complete

T Utilities: Utilities are workingo relocate.See attached utility relocation update
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ﬁg“;“t;t FM 720 North: From Martop Road to US 380
CSJ 1567-01-037
Denton County

PROJECT STATUS AS OF Tuesday, January 23, 2018:

COMPLETED MILESTONES:

Schematic Revisions Begin: April 1, 2013

Revised schematic approved: Nov 2013

MAPO/Public Meeting: April 2014

Environmental Re-Eval Checklist State Approval: July 2014

30% PS&E (Design) Plans: October 2014

ROW map complete: October 2014

Environmental Clearance (Re-eval): March 11, 2015

60% PS&E (Design) suitable for Utility relocation plans: June 16, 2016

95% PS&E (Design): January 18, 2017

100% PS&E (Design: Submitted 100% PS&E to District Project Development Office on
Jan 5, 2018. Submitted to Design Division for further processing on January 12, 2018.

FUTURE MILESTONES:

ROW acquisition: 27 total parcels, status: 27 parcels acquired, Parcel 15 (Cemetery) in
Stateds possession.

Utility relocations: already started thru April 2018.

1 Recent Atmos correspondence indicates later utility clearance schedule than
previously agreed to (March 31, 2018), which is unacceptable to TxDOT.
Discussions are on-going.

1 Upper Trinity Regional Water District (UTRWD) Phase 1 water line
relocations/adjustments complete by late March 2018. Longitudinal portion of
UTRWD water lines are clear of FM 720 construction, which will allow UTRWD
time to acquire new easement and relocate outside of State ROW (Phase 2) at a
future date and FM 720 construction can proceed.

1 Mustang Water - estimate completion date is March 31, 2018.

Project Letting: March 6 or 7, 2018

Start construction: approx. 2 months after Project Letting; accelerated construction
specifications (A+B bidding: low bid plus time) will be included in the construction
plans.




Utility Coordination Report FM 720 North
January 18, 2018

CoSernElectricg Aerialand undergroungermits approved CoServ coordinating with Suddenlink
for transfer of Suddelink lines to CoSeroles. Estimated completion date is March 2018.

AT&T¢ Complete

Atmos Energx! GY2a KlFa né¢ LlRfeée 2y Sl ad &aAMoEngbltytiBs y ¢
to west side.Atmoshas permit but schedulesubmittedfor relocationssunacceptable. TxDOT has
stoppedissuingpermitsto Atmos districtwideuntil progress orFM 720is deemedsufficient

UTRWLDx Preconstruction meeting scheduled for week of January 22, 2018. Work to begin soon
after. Estimated completion date is March 2018.

Mustang¢ Mustang in conflict on west sid# project and at crossing at church. Permit is approved.
Relocations have begurmesigning around additional conflictEstimated completion date is March
2018.

Suddenlink¢ Conducting conflict analysis. Dependent upon CoSeeceived plans on¥9-17.

L'YOGAOALI GS cn G2 dn RIFEFe&@a 2F O2ya il Ndzewvith Ggervi A Y S

Denton ISD; Reviewing conflict. Not reimbursablé discussions with Upper Trinity. Will relocate
along with Upper Trinity in new easemeriEstimated completion date is April 30, 2018.

LJ2Z



FM 7ZDUTH

CSJ: 1567+01-025 Complete Draft CE: March 2006
Limits (From): Eldorado Parkway Schematic Approved: October 2007

(To): South of Martop Road FONSI: December 14, 2011
Est. Const.Cost: $15597,320 100% PS&E: November 2013
Project Widen twolane rural roadway to six | ROW Acquisition Complete: | June 2014
Description: lane divided urban Utility Relocations Complete: | November2015
Firm: TxDOT Let Date: February 4, 2014
Key Contact: Mike Hainline Construction Completion: March2018
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Current Activities :

1 Construction: Theproject was awarded tdaydon Building Corporation, with low bid of
$15,597,320.25, approximately 0.6% otlez estimate. There are 420 working days and 20
months of baicades.See TXxDOT construction report



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: January 3, 2018
Report prepared by: Richard Williford

Project: C 15671-25

Control: 156701-025

Highway: FM 720

Limits: From: Eldorado Parkway (FM 720)
To:  South of Martop St.

Contractor: Haydon Building Corp.

TxDOT Project manager: Richard Williford Phone: (940) 368013
Contractoro6s Superintend e rPhone: (2IM)084598T i nc h

Date Work Began: November 9, 2015
Anticipated Completion DateMarch2018

Current Activities :

Current activities include: Continue workingo place concrete paving for side streetistn lanes,
driveways, medians, and sidewalRsaffic to be switched to new nottbund concrete paving

Narrativede s cr i pti on of | aGrdws wodkedtompasingaandretepaving aads :
asphalt base for phase 2; tied steelconcrete paving for phase 2.

Narrative description of activities planned for next month Placing concrete for medians and
sidewalksroadway lightingand SW3P

Traffi c issues None

Plans for changes in traffic patterns: Plan to switch traffic to nortsound concrete pavinigefore
end ofJanuary

Item(s) of work currently controlling project completion: Paving nortbound lanes

Other items of significance: Noneat this time



FM 2499, Section 5

2681-01-012

FM 2181
IH-35E
2.97 miles
$34,857,000

Construct siMane divided urban roadway

Halff Associates

Mike Romanowski
November 3, 2010
April 25, 2014
May 2014

February 2014

Phase | completeMarch 2015 Phase Il complettDecembegss.
2016

July 8,2014
February2018

Current Activity :

PS&E: Final 100% bid set was submitted in May 2014.

Utilities: All utilities are clear

Funding: This project is fully funded witliRegional Toll Revenue.
Construction: The project let on Jul8, 2014. Theproject was
awarded toNebber, LLC in the amount of $34,857,000.@GQ 3%
over the estimateThe contract calls f@05 workingdays and®4
months of barricadesSee attached TxDOT consttion report Road
from FM 2181 to Robinson Roawpenedon December 18, 2017
Traffic at the intersection of Robinson Road will be controlled by
threeway stop signs with assistance by police. The section from 3
Robinson Road to State School Road is expected to open in early 2q :
after a traffic signal is installed

=A =4 =4 =4

FM 2181
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: January 7, 2018
Report prepared by: Mark Wiley

Project: C 268%1-12

Control: 268101-012

Highway: FM 2499

Limits: From: FM 2181north
To: IH 35E

ContractorWebber, LLC

TxDOT Project Manager: Mark Wiley
Contractords Superintendent: -8bavid Corvi

Date Work Began: April 20, 2015
Anticipated @Wmpletion Date: February 2018

Current Activities :

Current activities include: Continue painting. Placing sod.

Narrative descripti on PBlacedlsidesvalks and plachdésed. &antinued i t i
painting.

Narrative description of activities planned for next month: Watering sod.

Traffic issues: N/A

Plans for changes in traffic patterns: N/A

Item(s) of work currently controlling project completion: Finishing painting sound walls.

Other items of significance: N/A



FM 4280RTH

131502-009

Stewart Creek Road
US 380
6.91 miles
$29,826,069.71

Construct fourto sixlane divided urban roadway

Jacobs Engineering
December 2010
July2012
July 2011
October2015
September 11, 2013
October8, 2014
February2018

Current Activity :

T ROW: ROW acquisition izomplete.

T Utilities: Utility relocationsare complete

1 Construction: Project let on September 11, 2088d was
awarded taMCM, with a bid of $29,826,069.71. There are
29 months of barricadesSeeattached construction report
A ribbontcutting ceremony is being planned feniday,
Februaryl6, 2018, at 10Ba.m

FM- 720S7 1
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: January 3, 2018
Report prepared by: Richawlilliford

Project: C 13152-9
Control:  131502-009
Highway: FM 423
Limits: From: US 380
To: 0.8 miles south of FM 2934 (Eldorado Parkway)
Contractor: MCM

TxDOT Project manager: Richard Williford Phone: (940) 368013
Contractords Superint endPhone:(575)A348X

Date Work Began: October 8, 2014
Anticipated Completion Date: February 2018

Current Activities :

Current activities include: Awaiting acceptance.

Bernard

Narratvede s cr i pti on of | aPsrichlighitemsahdicisange order to repaii Sorse:

riprap at culvert #.7

Narrative description of activities planned for next month: Awaiting acceptance

Traffic issues None
Plans for changes in traffic patterns: None
Item(s) of work currently controlling project completion: None

Other items of significance: None



FM 455

CSJ: 081602-072 Schematic Approval: ?e‘z%pl"go"a' received March
—
Limits , Section A: Efr?:] gg/l 2450t0 approx. a mile west Public Hearing: August 17,2017
. . . From approx. % mile west of K35 to . .
Limits, Section B: 1.5 miles east of IF85Marion Road Environmental Clearance: February2018
Est. Const. Cost: $40 million 100% Plans: *
Project Widen twelane rural roadway to four | ROW Complete: July 2019
AU lane urban roadway with turn lanes at f——
Description: IH-35 Utilities Complete: July 2020
Firm: Dannenbaum Ready toLet Date: October 2020
Key Contact: Danny Everett Construction Completion: *

Current Activity :

T

= =4

= =4

ENV: SFP received on July 20, 201The public hearingvasheld on August 17, 2017 ENV-
Austin provided Historical Studies clearance on October 19,.20h& EA and FONSI have
been submitted to TXDOT. Approval expected in February 2018.

ROW: Survey has 118 ROW parcels completed and accepted by TxBIDROW parcel maps
and descriptions have been submitted to TxDOT.

Utilities: Level B SUE submitted to TxDOT. Level A SUEttéslescontinuing

Schematic Received comments from TxDOT on Railroad Exhibit@chematic was updated
and submitted to TxDOT on July 19, 2017, reflecting the removal of the center median. The
project now has eontinuous lefturn lane through the entire project with the exception of the
approaches to IH 35 as there is not enough width to providetardefiane. TXDOT has
requested that Dannenbaum design the segment8sBbver FM 455 along with the FM 455
project. Dannenbaum is reviewing the design files and schematic-% tbl determine the
limits of the PS&E design for 135. Received electronic files for H35. Dannenbaum is
finalizing supplemental to include the design 036l over FM 455 into esign

PS&E: Awaiting approval of EA prior to beginning work on PS&E

Funding: FM 455 is listed as a Proposition 1 project with funding totali®@ $ million FM

455 has been listed as a project on thgddr plan with an additional $2.1 million

Precinct 1Project Report January 2018 13



MAYHILL ROAD

Limits (From): IH-35E ROW Acquisition Began: August2011
(To): US 380 ROW Acquisition Complete: April 2016
Length: 3.9 miles Design Complete: February2017
Est. Const. Cost: $56,670,566 Utility Relocations Complete: | January2018
Project Widen existing twelane roadway to : .
Description: four-lane, divided urban cross section AT CEMSIMENET ComiteEr | iy
Firm: City of Denton Let Date: May 11, 2017
Key Contact: Noreen Housewright Construction Complete: February 2020
Current Activity :

1 ROW: The City of Denton has completed ROW negotiations and acquisitions with property

owners on the main portion of the roadwasth the exception obnepropery thatis in litigation.
Utilities: The City ofDenton is working with utility providers toward relocations of their assets
along the neviROW corridor.

Design: Theconsultanhas completed the final design packagermit applications have been
submitted to TxDOT.Permit has been received.

Construction: The construction contrastasawarded to Zachary Construction Corporation in
June 2017.The projectwasbid andwill be constructed as a single joblotice to Proceed was
issued on September 5, 2017. The City of Denton and Zachary biesti@orporation are
coordinating the beginning ofajor construction work with the final utility relocation efforts.
Major construction worKbridges, storm drain, water, and wastewater) for Phase 1 is ongoing and
expected to be completed in summer 20IBe construction schedule currently projects
switching traffic by the end of summer 2018



IH 3SIRITERIM

1 Construcbn begaron October 28, 2013TIFIA loan was awarded on November 3, 2016.

1 Ribbon-cutting Ceremony. A ribbon-cutting ceremony to celebrate the completion of th&H5H
Phase | projeawas held o'Wednesday, November 8, 2017.

1 [1-35E Corridor: All of the managed lanes, main lanes, and frontage road lanes are completed and
in operation. There will be dailgne closures at various locations through the fall as the final
work is completed.

1 FM 407: The intersection opened in its final alignment in July. Crews are finalizing the

decorative paving and aesthetic work.

Garden Ridge Boulevard: The additional Iaes on the Garden Ridge Boulevard are now open.

New southbound Lewisville Lake Bridge: The north and southbound frontage roads opened in

August. The pedestrian/bike walkways aosv open

TEXpress Lanes: The new TEXpress lanes betweet3b and Lake Dkas are now open.

Oak Drive/Lake Dallas Drive: The Oak Drive/Lake Dallas Drive intersection and the ntwth

south Uturn are open.

1 Turbeville Road/Hundley Drive: The additional lanes of Turbeville Road/Hundley Drive are

now open.

Corinth Parkway Bridg e: Corinth Parkway intersection is completed.

Post Oak Bridge: All lanes of the new Post Oak bridge are now open for traffic.

US 77/Dallas Drive: The southbound entrance ramp from US 77 has reopened. The northbound

entrance ramp from US 77 has closed permanently.

1 Teasley Lane to Fort Worth Drive: All entrance and exit ramps between Teasley Lane and Fort
Worth Drive are now in their final configation.

1 North Texas Boulevard: All lanes of the new North Texas Boulevard are now open for traffic.
The northbound entrance ramp from North Texas Boulevard and the southbound exit ramp to
North TexaBoulevard have reopened.

1 TxDOT hasdetermine date of substantial completiofinal punch list is due to be complete by

spring

E
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DALLAS NORTH TOLLWAY, EXTENSIC

Limits: From FM 428 extending north 7.7 miles to the county line
Length, Extension 4B: 7.7 miles
Ext. Const. Cost: To be determined
To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a s
Description: lane tollway with three northbound lanes and three southbound lanes; construction of six laneg
tolled frontage roads, including three lamegach direction

¥
i 269

s

Current Activity : | T " Gurter
1 ROW: NTTA has all butwo donation 1| rpenne
agreement signed by the property ownersy) coowcomy =T
The outstanding agreemsiatrewith Denton County " /g — — F—— 1~ —— frayshn Goun
BunchandClark NTTA continues to PiltPoinf el ] eoliin County
work with property owners taesure the __
donationagreementAll Denton County : |
property owners have signed agreements L ! _
NTTA continues to survey the right of wayj P st | =
and adjacent property along the DNT 4B if k2 s |

preparation for the design.

1 Burns & McDonnellsubmittedthe 60% 3
plansto NTTA in early April2016 Value o @&
engineerig study underway. The 60% Frereo gl

== In Development
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e

y Ling Rd.
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filfll Celina
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fe—Counfy Rd. 51

miley Rl
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- £ Light Farins
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plan approval to be completed after value
engineering study is completed.

1 NTTA approved Burns & McDonnell to
proceed with design of southbound PR o Gy L
frontageroad in current contract. o e
Consultant has begun work on the )
geotechnical andurveying for the Collin
County sectionNTTA has received
finalized 30% plansfor the S curveandhasforwardedto Denton County for review.

1 VE studyfor the frontage road projebeld on August 18, 2017Several cost savingdeas were
identified Consultant evaluatethe Value Engineering Study recommendatio@snsultant
submitted Value EngeeringStudy recommendation®NTTA staff continueseviewing the draft
report.

DNT Phase 4A % ‘ v
U.S. 380 o FM 428 <

6 miles
(Schematic/EA complete) Panvin Rd,

Dallas North Tollvay!
U.S. 380 Interchange
(Future)




US 3Tidtersecti@tewart/Arvin Hill

Limits: US 377 at Stewart andrvin Hill Road

Ext. Const. Cost: $4,000,000 (total project)

Description: Realign t_he rogd\_/vay to create one intersectio_n, instea_d of two on US. 377 at the Stewart and A
intersectiongthis is part of larger Arvin Hill project to widen roadway a@mgprove drainage)

Firm: TranSystems

o»

Current Activity :

1 The county issued a supplemental agreement with the engineer to include the design of Arvin Hill
from Red Mesa télighway 377, including the intersection of Arvin Hill and Highway 377.

Engineer has complet&f% planswhich include the realignment of Arvin Hill to US 377. The
intersection improvements of US 377/Arvin Hill/Stewart are insitfeematic phaseCountymet

with TXxDOT on November 4, 2016, to discuss the project and is proceeding with plans and
revisiting the signal warrant study.

The design of Rock Hill Road to Rédesa Trail has been completed

Design on thentersection has begun.

The schematic has besubmitted to the countyThe schematic has been submitted to TxDOT.
ROW: Complete.
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0081-06-040
From US 380 tamorth ofBusiness US 37
$142,315,815

*

February 2020
January 2021

Reconstruct and entwo-lane
undividedrural roadway teix-lane
dividedurban arterial with raised media

TNP

Joe Atwood Chris HartkeDaniel
McCullough

August 2030

*

Current Activity :

1 ENV: Anticipate project needing a Categorical
Exclusion. Currently, TXDOT Dallas does not havgy
safety (CAT 5) omaintenance (CAT 1) funding for this
type of job. ITS met with TXDOT Dallas District
regarding future funding opportunities. It was decided
that DentorCounty should begin advanced planning to
project ready for Proposition 7 funding in FY 262819.
Anticipate Public Hearing in September 2020. Full
EnvironmentaAssessment is anticipated. Environment
constraints mapping is in progress.

1 Public Involvement: Initial contact has been made with
city stakeholders: Pilot Point, Krugerville, Aubreynd
Cross Roads. Stakeholder kioK meeting with City of
Pilot Point held on November 30, 2017. Stakeholder-ki
off meetings with City of Aubrey and Town of Cross
Roads held on December 5, 200MNP provided
stakehol der <citi esrreporttalbng
with survey efforts TNP is providing phone call MAPO
meetings as needed

1 Planning: TxDOT has begun process of obtaining aeri
survey and SUE data. TxDOT expects a minimum of
three months before survey and SUE data are availabl
Projed-kick-off meeting with TNRPTXDOT, and ITSwas
held onNovember 6, 2017 TNP has begun data
collection and coordination with TXDOTINP is
conducting alternative analysi®raft traffic data has bee
produced. A traffic methodology memo has been
prodwced and submitted to TXDOTTNP is coordinating
with TxDOT and ITS on various alternatives

1 Survey: TXDOT authorized TNP for surveyTxDOT expects delivery in March 2018.
Stakeholder cities have been notified of survey efforts in field. Right of entry letters have been
sent to certain property owners. Survey crews in field setting controls for project.

Precinct 1Project Report January 2018 18



